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Presentation Outline

* Regulations to address
* Strategies

* Case studies




Regulations

Primary Regulatory Stakeholders:

* Massachusetts Department of Environmental
Protection (MassDEP)

* Executive Office of Environmental Affairs
(EOEA) and their Massachusetts Environmental
Policy Act (MEPA) Unit

* Cape Cod Commission (CCC) and Development
of Regional Impact (DRI) Process




Regulations (continued)

* MassDEP Guide to Comprehensive Wastewater Management
Planning (CWMP), January 1996

* MassDEP Water Resource Management Planning, no date

Warter RESOURCE
MANAGEMENT PLANNING




Regulations (continued)

* MassDEP guidance on State Revolving Fund
(SRF) low interest loans

* 310 CMR 44.00




Regulations (continued)

* Massachusetts Environmental Policy Act
(MEPA) regulations and review process

* 301 CMR 11.00




Regulations (continued)

* CCC regulations and guidance on
Development of Regional Impact (DRI)
reviews

* Enabling legislation

* Regional Policy Plan



Strategies

So...

You need the support from several important entities:
* Town
* MassDEP
* MEPA (EOEA Secretary)
« CCC




Strategies (continued)

The CWMP documents

* Plan of Study (POS)

* Needs Assessment Report (NAR)

* Alternatives Screening Analysis Report (ASAR)
* Draft CWMP (DCWMP)

* Final CWMP (FCWMP)

MassDEP typically provides an Approval Letter



MEPA Review documents Strategies

e Environmental Notification Form (contmued)
(ENF)

* Draft Environmental Impact
RepOI‘t (DEIR) ‘ The Comm B

rwealth of Massachusetts
xecutive Office of Energy and Ei ronmental Affairs
100 Cambridge Street, Suite 900
Boston, MA 02114

JUL 21 2004
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* Final Environmental Impact

mothy P. Murray
ANT GOVERNOR

Report (FEIR) 9

CERTIFICATE OF TIHE SECRETARY OF ENEI AND ENVIRONMENTAL AFFAIRS
ON TH;
PHASE 11l - FINAL EIR/COMPREHENSIVE WAS ATER MANAGEMENT PLAN

. . .
A ddl t 1 O n al u S e fll 1 1 t e m PROJECT NAME : Chatharm Comprehensive Wastewater Management Plan

PROJECT MUNICIPALITY Chatham
PROJECT WATERSHED : Cape Cod
EOEA NUMBER 11510

* Notice of Project Change (NOPC)  pRD T

As Secretary of Encrgy and Environmental Affairs, I hereby determine that the Phase IIf -
Final Environmental Impact Report (FEIR) submitted on the above project adequately and
properly complies with the Massachusetts Environmental Policy Act (M.G L. ¢. 30, ss. 61-62])
and with its implementing regulations (301 CMR 11.00).

Project Overview

‘the Town of Chatham’s comprehensive wastewater management planning process has been

These get approved with a

1) Evaluating and planning for the impacts to the Town’s marine and freshwater
resources from existing development and anticipated future residential and
commercial growth in the Town of Chatham over the 20-year project planning period
(ending in 2030);

, L]
1 1 at } Evaluating and quantifying the Town of Chatham’s existing and futurc contributions
to nitrogen loading of coastal embayments and freshwater ponds from on-site septic

systems over the project planning period;




CCC DRI Review
Documents

* Joint Review Process form

* Additional reports and
studies as needed

These get approved with a
CCC Decision

Strategies
(continued)

CAPE COD COMMISSION

jon.org

SEPTEMBER 20, 2007

JOHN KLIMM, TOWN MANAGER
MARK ELLS, SUPERINTENDENT, DEPT OF PUBLIC WORKS

CAPE Cob COMMISSION

RE: DEVELOPMENT OF REGIONAL IMPACT
CAPE CoD COMMISSION ACT, SECTIONS 12 & 13

APPLICANT: TOWN OF BARNSTABLE
MAIN STREET
Hyannis, MA 02601
PROPERTY OWNER: TOWN OF BARNSTABLE, MASSACHUSETTS
COMMISSION PROJECTHEOEA#6553/ BARNSTABLE WASTEWATER FACILITIES PLAN

PROJECT LOCATION:  WATER POLLUTION CONTROL FACILITY
BEARSES WAY, Hyannis, Ma

DECISION OF THE CAPE COD COMMISISON

Barnstable Wastewater Facilities Plan
EBOEA # 6553 Decision
Scptember 20, 2007
Page 1 0f 29




Strategies

(continued)
Possible (linear) step by step process

* Complete CWMP (5 step process: POS, NAR,
ASAR, DCWMP, FCWMP)

* Get Town support
* File ENF (*and get Certificate)

* Complete DEIR *
* Complete FEIR*

* File DRI Application
* Complete needed studies and get CCC Decision




Strategies (continued)

Possible Combined Process No. 1

* Complete first 4 steps of CWMP process: POS,
NAR, ASAR, DCWMP)

* Receive Town support

* File Expanded ENF (ENF combined with
DCWMP) and Joint Review Application (*and get
Certificate)

* Complete combined FCWMP and FEIR *
* Recerve final CCC DRI Decision



Strategies (continued)

Possible Combined Process No. 2

* File POS, ENF, and Joint Review Form at same
time (*and get Certificate)

* Possibly request special review process

* Comp!
* Comp!

* Comp!

* Comp

ete and
ete and

ete and

ete and

fil
fil
fil
fil

e NAR *
e ASAR *
e combined DCWMP and DEIR *

e combined FCWMP and FEIR *

 Receive final CCC DRI Decision



Strategies (continued)

Possible Combined Process No. 3

* Complete first 3 steps of CWMP process (POS,
NAR, ASAR)

* Receive Town support

* File ENF and Joint Review Process application
(*and get Certificate)

* Complete combined DCWMP and DEIR *
* Complete combined FCWMP and FEIR *
* Recerve final CCC DRI Decision




Provincetown Case Study: 1996 to 2001

History

Modified Combined Process No. 2

* Filed POS

* Filed ENF and Joint Review Form at same time and
requested Special Review Process (*and received
Certificate)

* Completed and filed NAR *

* Completed and filed ASAR *

* Completed and filed combined DCWMP and DEIR *
* Completed and filed combined FCWMP and FEIR *
* Received final CCC DRI Decision



Falmouth -WFH Case Study: 1998 to 2001

History

Combined Process No. 2

e Filed POS, ENF, and Joint Review Form at same time
(*and received Certificate)

* Completed and filed NAR

* Completed and filed ASAR

* Completed and filed combined DCWMP and DEIR *
* Completed and filed combined FCWMP and FEIR *
Received final CCC DRI Decision



Barnstable Case Study: 1980s to 2007

History
Moditied Process No. 2

Completed and filed NAR in 1993

Completed ASAR, filed NOPC, and requested Special
Review Process (*and received Certificate)

Filed additional NOPC for implementation projects *
Completed and filed combined DCWMP and DEIR *
Completed and filed combined FCWMP and FEIR *

Received final CCC DRI Decision



Chatham Case Study: 1997 to 2009

History

Moditied Process No. 2

* Filed POS

* Filed ENF and Joint Review Form at same time and
requested Special Review Process (*and received
Certificate)

* Completed and filed NAR *
* Filed NOPC *

* Completed and filed combined ASAR, DCWMP and
DEIR *

* Completed and filed combined ASAR, FCWMP and
FEIR *

e Received final CCC DRI Decision



Falmouth — S. Coast Estuaries Case Study:

2007 & Ongoing

History

Combined Process No. 3

Completed first 3 steps of CWMP process (POS, NAR,
ASAR)

* Receitved Town support

Filed ENF and Joint Review Process application (*and
received Certificate)

Will submit combined DCWMP and DEIR (late 2009)
Will submit combined FCWMP and FEIR
Will get final CCC DRI Decision



Orleans Case Study: 2005 & Ongoing

History

Combined Process No. 1

* Completed first 4 steps of CWMP process: POS,
NAR, ASAR, DCWMP)

* Received Town support

* Filed Expanded ENF (ENF combined with
DCWMP) and Joint Review Application (*and
received Certificate)

 Will submit combined FCWMP and FEIR
* Will get final CCC DRI Decision



Additional Cape Projects

ashpee
ennis
astham
armouth

arwich
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